

Project Management Process

ICT Project management Chapter 3



Project Management Process Groups





PM Process Groups

1. Initiating
2. Planning
3. Executing
4. Monitoring & controlling
5. Closing

Role of the Knowledge Areas on processes

A Knowledge Area represents a complete set of concepts, terms, and activities that makes up project management.

1. How to integrate 5 process Groups
2. Detail description of process I/O

An aerial photograph of a city skyline at dusk or dawn. The sky is a mix of dark blue, purple, and orange. The city is densely packed with skyscrapers, many of which are illuminated with lights. The Empire State Building is prominent in the center-left. The text "understanding of Organizational Process Assets" is overlaid in white, sans-serif font, centered horizontally and vertically.

understanding of Organizational Process Assets

A close-up photograph of a person's hands using a purple marker to draw on a whiteboard. The hands are positioned in the lower-left quadrant of the frame. The whiteboard surface is visible, showing some faint lines and the marker's tip. The background is blurred, showing some indistinct shapes and colors.

OPA

1. Standardized guidelines
2. Proposal evaluation criteria
3. Work breakdown structure templates
4. Project schedule network diagram templates
5. Risk templates
6. Organizational standard processes
7. Project closure guidelines
8. Defect management processes
9. Lessons learned and historical databases
10. Change control procedures
11. Financial control procedures
12. Project files

Thanks :)

