

Nepal Engineering Council License Exam

Chapter 10.1 to 10.6

Question and Answer Discussion

Er. Amrit Tiwari

Mechanical Engineer



Q.no. 2 Standard dimensions (mm x mm) of A3 drawing sheet is

a) 11.69×16.54 X

b) 29.7×42 X

c) $297 \times 420 \rightarrow 0.125 m^2$

d) 420×280

e) $125 \times 1000 \rightarrow 0.125 m^2$

1:8

Area
 $0.125 m^2$

ratio
1:√2

A₀ →

↓

A₁

↓

A₂

↓

A₃

841×1189
mm mm.

Ratio

1:√2

1:√2

Area

1 m²

0.5 m²

0.25 m²

Paper	Size (mm*mm)
A0	841*1189
A1	594*841
A2	420*594
A3	297*420
A4	210*297
A5	148*210



Q.no. 3 Number of equal pieces of A4 size paper from A0 is equal to

- a) 2
- b) 4
- c) 8
- ☒ d) 16

$$A_0 \rightarrow 2 A_1$$

$$\rightarrow 2 \times 2 A_2$$

$$\rightarrow 2 \times 2 \times 2 A_3$$

$$\rightarrow 2 \times 2 \times 2 \times 2 A_4 = 16 A_4 \#$$




Q.no. 4 The area occupied by A2(drawing sheet) is ^{4 times.} time the area occupied A4 (drawing sheet).

- a) 2
- ☒ b) 4
- c) 8
- d) 16

$A_2 \rightarrow 2 A_3$
 $\rightarrow 2 \times 2 A_4$
 $\rightarrow 4 A_4$

Q.no. 5 The following is not included in title block of drawing sheet.

- a) Sheet No
- b) Scale
- c) Method of Projection
- ✓ d) Size of sheet





Q.no. 6 As per BIS, the size of title block in drawing sheet is

- a) 25 mm x 10 mm
- b) 100 mm x 25 mm
- c) 65 mm x 18mm
- ✓ d) 185 mm x 65 mm

$$\text{Scale} \rightarrow \frac{D}{A}$$



PANA ACADEMY

Q.no. 7 A full scale technical drawing will have a scale factor of _____.

- ✓ A. 1:1
 B. 1:2 → R.S
 C. 2:1 → E.S
 D. 1:4 → R.S

Full Scale

* 1m rod is shown 100cm in drawing.

$$S = \frac{D}{A} = \frac{100\text{cm}}{1\text{m}} = \frac{100\text{cm}}{100\text{cm}} = 1:1 = 1.$$

1km road is shown by 1mm in drawing.


$$\text{Scale} = \frac{D}{A} = \frac{1\text{mm}}{1\text{km}} = \frac{1\text{mm}}{1000 \times 1000\text{mm}} = \frac{1}{10^6} \ll 1$$

Reducing Scale: 2:3, 1:100, 1:50, 2:5, 5:7 < 1.

1mm particle is shown 1cm in drawing.

$$\text{Scale} = \frac{D}{A} = \frac{1\text{cm}}{1\text{mm}} = \frac{10}{1} = 10:1 > 1.$$


Enlarging Scale = 3:2, 5:3, 100:1, 50:1, 20:3



PANA ACADEMY

Q.no. 8 In first angle projection method, object is assumed to be placed in


- a) First quadrant
- b) Second quadrant
- c) Third Quadrant
- d) Fourth quadrant






Q.no. 9 A point 'P' is above Horizontal Plane (HP) and in front of Vertical Plane (VP).
The point is in

- a) ☒ First quadrant
- b) ☐ Second quadrant
- c) ☐ Third quadrant
- d) ☐ Fourth quadrant



Q.no. 10 The Front view of an object is drawn in

- a) ✓ Vertical plane $\rightarrow$ Elevation.
- b) Horizontal plane $\rightarrow$ TV
- c) Profile plane $\rightarrow$ SV.
- d) Any of the above






Q.no. 11 The Top view of an object is drawn in

- a) Vertical plane
- ☒ b) Horizontal plane
- c) profile plane
- d) Any of the above

Multi View Orthographic Projection






Q.no. 12 The side view of an object is drawn in


- a) Vertical plane
- b) Horizontal plane
- ☒ c) Profile plane
- d) Any of the above

Multi View Orthographic Projection




Q.no. 13 The following line is used for visible outlines



- ✓ a) Continuous thick 2B/4B
- b) Continuous thin
- c) Chain thin line
- d) Short zigzag thin



Full section
front view.



projection
line.





PANA ACADEMY

Q.no. 14 The dotted lines represents

- a) Hidden edges ✓
- b) Projection line
- c) Centre line
- d) Hatching line



PANA ACADEMY

Q.no. 15

Cutting.

The sectional plane are represented by

- a) Continuous thick line
- b) Continuous thin line
- c) Chain thin line
- ☒ d) Chain thin line having thick edges



Q.no. 16 Which type of line has precedence over all types of lines

- a. A hidden line
- b. A center Line
- c. A visible Line ✓
- d. None



Q.no. 17 Hatching lines are drawn at ____ degree to reference line

- a) 30
- ✓ b) 45
- c) 60
- d) 90






PANA ACADEMY

Q.no. 18 In aligned system of dimensioning, the dimensions may be read from

- a) Bottom or right hand edges
- b) Bottom or left hand edges
- c) Only from bottom
- d) Only from left side

Unidirectional dimensioning





Q.no. 19 The type of line that projects from an object for the express purpose of locating a dimension is a ----- line.

- A. Visible
- B. Hidden
- ✓ C. Extension
- D. Dimension

In aligned dimensioning, the dimension figures are written on _____ of the dimension line.


- a) Left & bottom
- b) Right & bottom
- c) Left & Top
- d) Right & Top



PANA ACADEMY

Q.no. 20 The Length: Width in case of an arrow head is

- a) 1:1
- b) 2:1
- ☒ c) 3:1
- d) 4:1





Q.no. 21 The internal angle of regular pentagon is ____ degree.

- a) 72
- ✓ b) 108
- c) 120
- d) 150

Regular polyt...
Internal Angle $\rightarrow \frac{n-2}{n} \times 180.$

Sum of Internal Angle
 $\rightarrow (n-2) \times 180$

$n \rightarrow$ no. of side.


pentagon $\rightarrow 5 = n$

Angle $\rightarrow 108^\circ$ ✓

Q.no. 22 This type of projection is when projectors are parallel to each other, but are at an angle other than 90 degrees to the plane of projection.


- ✓ (A) Oblique projection
 (B) Perpendicular projection
 (C) Aesthetic projection
 (D) Angular projection

projection.



Angular/perpicle.

→ single point perspe.
 → multi point





Q.no. 23 **‘Representative fraction’ (RF) is defined as**

- ☒ a) Length of an object in the drawing / Actual length of the object
- b) Length of an object in the drawing / Isometric length of the object
- c) Actual length of the object / Length of an object in the drawing
- d) Isometric length of the object / Length of an object in the drawing



Prac -
Q.no. 24 A line of 1 m is shown by 1 cm on a scale its representative factor (RF) is:

- A. 1
- B. 100
- ☒ C. 1/100
- D. 1/50

$$S = \frac{D}{A} = \frac{1 \text{ cm}}{1 \text{ m}} = \frac{1}{100}$$



Q.no. 25 When the line is parallel to both Horizontal Plane (HP) and Vertical Plane (VP), we can get its true length in

- a) Front view
- b) Top view
- ☒ c) Both 'a' and 'b'
- d) Side view



Q.no. 26 Which of the following position is not possible for a plane?

- a) Perpendicular to both HP and VP
- ☒ b) Parallel to both HP and VP
- c) Perpendicular to HP and parallel to VP
- d) Perpendicular to VP and parallel to HP

/ line.
a ✓
b
c
d



Q.no. 27 The following are the Polyhedron except

- a) Triangular Prism
- b) Square based Pyramid
- c) Cube
- ✓d) Cylinder


prism.
(cylinder)
① not a polyhedron.



pyramid.
not a polyhedron.
② Cone.



polyhedron.




③ Square Pyramid.
based.



④ Prism
Cube/Cuboid
polyhedron.



⑤ Hexagonal Prism
based.
polyhedron.




⑥ Triangular Prism
polyhedron.

A three-dimensional shape with flat polygonal faces, straight edges, and sharp corners or vertices is called a polyhedron

Q.no. 28 A right regular hexagonal prism is resting on HP on its base, its top view is a

- a) Square
- b) Rectangle
- ☒ c) Hexagon
- d) Pentagon





Q.no. 29 The top view of a right cylinder resting on HP on its base is

- a) Ellipse
- ☒ b) Circle
- c) Rectangle
- d) Square


Q.no. 30 A tetrahedron has four equal ____ faces

- a) Square
- ~~b) Rectangular~~
- ☒ c) Triangular
- d) None of the above


98




Tetra.



Tetrahedron




Cube



Octahedron

Q.no. 31 The development of cylinder is a

- ☒ a) Rectangle
- b) Circle
- c) Ellipse
- d) None of the above





Q.no. 32 The isometric length is ____ percent of actual length. Imp.

- a) 61.5
- b) 71.5
- ☒ c) 81.5
- d) 91.5

~~True length~~ =
Isometric length = $\sqrt{\frac{2}{3}}$ times the true length.
↓
Isometric projection
Isometric drawing.



Q.no. 33 The value of ratio of true length to isometric projection length is

- A. 0.141
- B. 0.372
- C. 0.815
- ☒ D. 1.22

$$\frac{\text{True length}}{\text{Isometric length}}$$

$$Iso = \sqrt{\frac{2}{3}} \text{ True}$$

$$\frac{\text{True}}{Iso} = \sqrt{\frac{3}{2}} \quad \#$$




Q.no. 34 The following is (are) the method(s) of projecting the pictorial views.

- a) Axonometric projection ✓
- b) Oblique projection ✓
- c) Perspective projection ✓
- ✓ d) All of the above

Q.no. 35 The isometric axis are inclined at ____ degree to each other.

- a) 60
- b) 90
- ☒ c) 120
- d) 150

Object Rotation.
↓
45° about V.A.
35.2° about H.A.





Q.no. 36 **Axonometric projection is a special type of**

- a) Multi View Projection
- ☒ b) Orthographic Projection
- c) Isometric Projection
- d) Perspective Projection



Q.no. 37 Rectangular prism is an example of

- ☒ a) Objects having isometric lines
- b) Object having non-isometric lines
- c) Object having curved surfaces
- d) None of the above



PANA ACADEMY

Q.no. 38 The isometric projection of a sphere is a

- ☒ a) Circle
- b) Ellipse
- c) Hyperbola
- d) Parabola



Q.no. 39 The isometric projection of a circle is a

- a) Circle
- ✓ b) Ellipse
- c) Hyperbola
- d) Parabola



Q.no. 40 Perspective drawings are classified according to their number of these features:


- A. Station points
- B. Picture planes
- ✓✓ C. Vanishing points
- D. Ground lines




PANA ACADEMY

Q.no. 41 Perspective projection is used to represent





- A. Real Exact Size of object
- B. Real Exact Shape of object
- ✓ C. Natural View of the object
- D. All the above




Q.no. 42 For the given isometric views,
Which of the following is the correct orthographic view??





Q.no. 43 For the given isometric views,
Which of the following is the correct Front view??



Q.no. 44 For the given isometric views,
Which of the following is the correct orthographic view??




Q.no. 45 For the given orthographic views,
Which of the following is the correct isometri
view ??




Q.no. 46 In a cash-flow diagram:

- (A) Time 0 is considered to be the present
- (B) Time 1 is considered to be the end of time period 1
- (C) An arrow pointing downward indicates a negative cash flow
- ✓ (D) All of these



Q.no. 47 A series of equal payments occurring at equal period of time to obtain a certain amount is called

- a) fixed deposit
- b) equal deposit
- ✓✓ c) annuity
- d) all of the above





Q.no. 48 Find the effective interest rate if 12% is compounded quarterly

- a) 12.23
- b) 12.46
- c) 12.69
- ☒ d) 12.55

$$i_{\text{effective per } x} = \left(1 + \frac{i_{\text{nom per } x}}{\text{number of compounding per } x (n)} \right)^n - 1$$

$$\begin{aligned} i_{\text{eff per year}} &= \left(1 + \frac{i_{\text{nom per year}}}{\text{no. of compounding per year } (n)} \right)^n - 1 \\ &= \left(1 + \frac{0.12}{4} \right)^4 - 1 = 0.1255 \rightarrow 12.55\% \end{aligned}$$



Q.no. 49 If nominal rate of return is 10% per annum and annual effective rate of interest is 10.25% per annum, determine the frequency of compounding:

- a) 1
- ☒ b) 2
- c) 3
- d) None of the above


$$iebb = \left(1 + \frac{inom}{n}\right)^n - 1$$

$$0.1025 = \left(1 + \frac{0.1}{n}\right)^n - 1$$

Is True if $n=2$.

Q.no. 50 Sinking fund is

- ✓ A. The fund for rebuilding a structure when its economic life is over
- B. Raised to meet maintenance costs
- C. The total sum to be paid to the municipal authorities by the tenants
- D. A part of the money kept in reserve for providing additional structures and structural modifications





Q.no. 51 Effective monthly interest rate will be, if nominal interest rate of 10% accounted for continuous compounding

- a) 1%
- ✓ b) 0.84%
- c) 1.2%
- d) 2%

$$i_{\text{effective per } x} = \left(1 + \frac{i_{\text{nom per } x}}{\text{number of compounding per } x (n)} \right)^n - 1$$

For continuous compounding $n \rightarrow \infty$ so,

$$i_{\text{eff per } x} = e^{i_{\text{nom per } x}} - 1$$

$$i_{\text{eff per month}} = e^{i_{\text{nom per month}}} - 1$$

$$= e^{\frac{0.833}{100}} - 1$$

$$= 0.00836$$

$$= 0.84\%$$

$$i_{\text{nom per year}} = 10\%$$

$$i_{\text{nom per month}} = \frac{10}{12}\%$$

$$= 0.833\%$$



Q.no. 52 The actual profitability of any project is best analyzed from
[NEC 2079]

✓
a. IRR

b. Discounted Payback Period

c. MARR

d. None



Q.no. 53 NPV isproportional to discount rate

- a) Directly
- ✓ b) Inversely
- c) Constant
- d) All of the above

$NPV = \frac{\text{---}}{(1+i)^n}$

↓ discount rate.



- Q.no. 54 Internal rate of return should be
- (a) less than borrowing rate
 - ☒ (b) more than borrowing rate
 - (c) equal than borrowing rate
 - (d) all of the above

$IRR > MARR$ (profit
feasible)
↓
Cost of Capital
Interest Rate.
Borrowing Rate.



Imp.

Q.no. 55 Which of the following methods of charging depreciation of an asset has increased amount of depreciation as the age of asset increases

- a) Sum-of-year digit
- ☒ b) Sinking fund
- c) Diminishing balance
- d) Straight line

St. line depreciation → ~~Dn~~ Constant

Decl. balance / Constant - 1. → decrease.

SOYD → decrease.

Sinking Fund → Increase.

1 ✓

10-1.

Salvage / Scrap value cannot be zero.



Q.no. 56 What is normally used to compare alternatives that accomplish the same purpose but have unequal lives?

- a) Capitalized Cost Method
- b) Present Worth Method
- ☒ c) Annual Cost method
- d) MARR



Q.no. 57 Declining balance method is also known as


- a) Double percentage method
- ✓ b) Constant percentage method
- c) Modified sinking fund method
- d) Modified SYD method



Q.no. 58

What refers to the present worth of the cost associated with an asset for an infinite period of time?

- A. Annual cost
- B. Increment cost
- C. Capitalized cost
- D. Operating cost





Q.no. 59

If the annual worth of a project is 9000 at a 10% discount rate, what will be its capitalized value?

$$i = 0.1$$
$$A = 9000$$

- A. 97,500
- ☒ B. 90,000
- C. 92,300
- D. 91,500

$$P =$$
$$CW = A/i = \frac{9000}{0.1} = 90,000$$

$$P = A \frac{(1+i)^n - 1}{i(1+i)^n} = A(P/A, i, n)$$

$$n \rightarrow \infty$$
$$P = A/i$$



Q.no. 60 Rate of the depreciation on car and bushes as per the Income Tax Act, 2058(2002)

- a) DBM, 5%
- b) DBM, 25%
- ☒ c) DBM, 15%
- ☒ d) DBM, 20%

<u>Category</u>	<u>Description of property</u>
"A"	Building, structure and similar other structures of permanent nature.
"B"	Computer, data processing equipment, furniture, fixture and office equipment.
"C"	Automobiles, buses and mini-buses.
"D"	Construction and excavation equipment, and the depreciable properties not included in elsewhere including Sub-section (3) of Section 17, Sub-section (3) of Section 18, and Sub-section (3) of this Schedule.
"E"	Intangible properties except the depreciable properties mentioned in category "D".

Category	Rate
"A"	5 percent
"B"	25 percent
"C"	20 percent
"D"	15 percent
"E"	The rate, in percentage, to be set by adjusting in the nearest half year after dividing the cost of that property at the time of its purchase by the period of use of that property.



- Q.no. 61 In a project equal investment is done for future value then it is called
- a)future investment
 - b)capital recovery
 - ☒ c)sinking fund
 - d)all of the above



Q.no. 62

The non-human ingredients that contribute to the production of goods and services, including land, raw and semi finished materials, tools, building, machinery and inventories is called...

- a)future investment
- b)capital recovery
- c)sinking fund
- ☒ d)capital



Q.no. 63

Inflation is normal phenomenon in which

- ☒ a) nominal price of object is raised
- ☐ b) nominal price of the object is decreased
- ☐ c) nominal price of object is constant
- ☐ d) none of the above



Q.no. 64 The ratio of discounted benefit and discounted cost is called

- a) discount ratio
- ☒ b) B/C ratio
- c) C/B ratio
- d) none of the above


Time value of money.

$B/C > 1 \rightarrow \text{benefit}$



Q.no. 65 Find the future value of an amount deposited in banks for five years having Rs 500 It has an annual compound interest rate of 10%.

- a) Rs.755.28
- ☒ b) Rs.805.25
- c) Rs.855.25
- d) Rs.905.25




$$P = \frac{F}{(1+i)^n}$$

$$\begin{aligned} F &= P(1+i)^n \\ &= 500(1+0.1)^5 \\ &= 805.25 \quad \# \end{aligned}$$

Q.no. 66 Assume a deposit of Rs. 200 is placed on a saving account at the end of each year for 10 years. Annual interest is 8%. Find the future value of an annuity.

- a) Rs.2597
- b) Rs.2697
- c) Rs.2797
- ☒ d) Rs.2897



$$F = A \frac{(1+i)^n - 1}{i}$$

$$= 200 \frac{(1+0.08)^{10} - 1}{0.08}$$

$$F = \text{Rs. } 2897.$$

$$F = A \frac{(1+i)^n - 1}{i} = A(F/A, i, n)$$

$$P = A \frac{(1+i)^n - 1}{i(1+i)^n} = A(P/A, i, n)$$



Q.no. 67 The NPV for selection of any project should be

- a) zero
- b) less than zero
- ☒ c) greater than zero
- d) all of the above



Q.no. 68 During calculation of IRR, NPV should be


- a) positive
- b) negative
- ☒ c) zero
- d) all of the above



Q.no. 69

Discounting is the process of..

- a) deducting the equal periodic payments
- b) determining the future value of a cash flow
- c) ☒ finding the present value of a cash flow
- d) finding the series of equal periodic payments





Q.no. 70 For the selection of any project, which one is mostly used?

- a) benefit cost ratio
- b) internal rate of return
- c) ✓ net present value
- d) average worth method



Q.no. 71 If two projects are mutually exclusive then :

- ✓ a) the one with the higher NPV should be chosen
- b) the one with the positive NPV should be chosen
- c) the one with negative NPV should be chosen
- d) rejects both the projects



Q.no. 72 Using benefit cost ratio analysis , the project is said to be feasible if:

- ✓ a) $C / B < 1$
- b) $B / C < 1$
- c) $C / B > 1$
- d) $B / C = 1$

$\frac{B}{C} > 1.$
 $\frac{C}{B} < 1.$



Q.no. 73 The discount rate that makes the net present value equal to zero is known as:

- a) break even point
- ☒ b) internal rate of return
- c) external rate of return
- d) none of above


10.1 ✓ 10.2 ✓



Q.no. 74 The company or project initiated through two or more parties is called [NEC 2079]

- a. Bilateral Project
- b. Multilateral project
- c. Joint Venture project
- d. PPP

ADB





Q.no. 75 The process of reducing the project's duration by using additional resources for the critical activities is called

- a. Project reducing
- b. Project maintenance
- c. Scheduling
- d. Crashing





Q.no. 76 The process of optimizing the project's limited resources without extending the project duration is known as

- a) project crashing
- b) resource levelling
- ☒ c) resource smoothing
- d) Networking

Overloading
↓
resources constraints.

Smoothing.
time constraints



Q.no. 77

behind
over Budget.

If SPI < 1 CPI < 1 then which of the following is true ?

- a. Project is ahead of schedule and in less budget
- ☒ b. Project is behind the schedule and over budget
- c. Project is ahead of schedule and over budget
- d. None of the above

EVA.

Earned Value Analysis.

BCWS.
 ↓
 Planned Value.
 (PV)

ACWP.
 Actual value.
 (AV)

BCWP
 Earned Value.
 (EV)

$$CV = BCWP - ACWP$$

= +ve → Under Budget.

= -ve → over Budget.

$$CPI = \frac{BCWP}{ACWP}$$

> 1 → Under Budget.

< 1 → Over Budget.

$$SV = BCWP - BCWS$$

= +ve → ahead of schedule

= -ve → behind the schedule

$$SPI = \frac{BCWP}{BCWS}$$

> 1 → Ahead.

< 1 → Behind.



Q.no. 78 A project with total budget cost of 30 crores is scheduled to be completed in 80 weeks. A periodic review was carried out at end of 60 weeks and results are as given:

Budgeted cost of work performed (EV) = 17 crores

✓ Actual Cost of work performed (AC = 19 crores

✓ Budgeted cost of work scheduled (PV) = 21 crores

What is the cost performance index?

✓ A. 0.895

B. 0.81

C. 0.90


D. 1.12

BCWP.
ACWP.
BCWS.

$$CPI = \frac{BCWP}{ACWP} = \frac{EV}{AV} = \frac{17}{19} = 0.895 \#$$

Q.no. 79 Pick up the incorrect statement from the following:

- a) An activity of a project is denoted by an arrow on the net work ✓
- b) The tail of the arrow indicates the start of the activity ✓
- c) The head of the arrow indicates the end of the activity ✓
- d) ✓ The arrows are drawn to scale from left to right






Q.no. 80 Mile Stone charts were invented in the year of

- a) 1900 → Bar chart.
- b) 1957 → CPM.
- c) 1958 → PERT.
- ✓ d) 1940 → Milestone.

Q.no. 81 If D is the duration, ES and EF are the earliest start and finish, LS and LF are latest start and latest finish time, then the following relation holds good

- ✓ a) $EF = ES + D$
- ✓ b) $LS = LF - D$
- ✓ c) $LF = LS + D$
- ✓ d) $D = EF - ES$
- ✓ e) all the above.



$$EST + D = EFT$$

$$LST + D = LFT$$



Q.no. 82 Pick up the correct statement from the following:

- a) The float may be positive, zero or negative
- b) If the float is positive and the activity is delayed by a period equal to its total float, the completion of project is not delayed
- c) If the float of an activity is negative, delay in its performance is bound to delay the completion of project
- ✓ d) All the above.



Q.no. 83 The time by which activity completion time can be delayed without affecting the start of succeeding activities, is known as

- a. duration
- b. total float
- ☒ c. free float
- d. interfering float.

available to
time delay
float.

Total float. $\rightarrow$ duration of project is not affected.
 $\hookrightarrow$ TF

Free Float. $\rightarrow$ Succeeding activities are not affected.
 $\hookrightarrow$ FF

Independent $\rightarrow$ preceding & succeeding activities are not affected.
 $\hookrightarrow$ IF

Interfering float. $\rightarrow$ TF - FF.

Simple



PANA ACADEMY

Q.no. 84 Bar charts are suitable for

- ☒ a) minor works
- b) major works
- c) large projects
- d) all the Above.

Q.no. 86 Pick up the incorrect statement from the following:

- a) CPM does not make any allowance for the uncertainties in the duration of time
- b) In CPM, the time is related to cost
- c) CPM is activity oriented
- d) PERT analysis is activity oriented

CPM
↓
deterministic
approach.
↓
activity oriented.

PERT.
↓
probabilistic approach.
↓
Time oriented.



Q.no. 87 Pick up the PERT event from the following:

- a) Digging of foundation started
- b) Digging of foundation completed
- c) Laying of concrete started
- ☒ d) All the above.



Q.no. 88

For a project activity, the optimistic, the pessimistic and the most likely times are 4, 14 and 6 days respectively. Its average time is _____

1. 10 days

✓ 2. 7 days

3. 12 days

4. 9 days

$$\frac{4 + 6 \times 4 + 14}{6} = 7 \text{ days.}$$

PERT $\rightarrow t_o \quad t_p \quad t_m$

$$ET = \frac{t_o + 4t_m + t_p}{6} \quad \left\{ \text{for each act.} \right.$$

$$\sigma = \left(\frac{t_p - t_o}{6} \right)$$

$$\sigma^2 = \text{Var} = \left(\frac{t_p - t_o}{6} \right)^2$$




Q.no. 90

By considering following activities of a project, the project duration will be

Activity	A	B	C	D	E
Immediate predecessors	-	-	-	C	A, B, D
Duration (days)	4	5	3	7	5

- a) 9 days
- b) 10 days
- ✓ c) 15 days
- d) 24 days

CDE → longest path
= Critical path.



Duration → 3 + 7 + 5
= 15 days → Minimum time reqd to complete the project.



Q.no. 91 According to funding, Khimti hydropower is type of

- ☒ a) Private sector projects
- b) Government sector projects
- c) Grant projects
- d) Loan projects



Q.no. 92 The type of projects in which investment in project is repaid by the government to donors agencies is called

- a) Private sector projects
- b) Government sector projects
- c) Grant projects → not repaid.
- d) ✓ Loan projects → should be paid back.



Q.no. 93 The project financed from the financial resources of friendly donor
country is called

- a) Joint venture project
- ☒ b) Bilateral project
- c) Multilateral project
- d) None of these



Q.no. 94 The project usually completed by user committee's are

- ~~a)~~ Labor intensive projects
- b) Capital intensive projects
- c) Both (a) and (b)
- d) None of these

PPA 2063-
PPA 2064.

upto
→ 2022



Q.no. 95 Which stage of project management life cycle requires the maximum time of completion

- a) Conceptualization
- b) Planning
- ☒ c) Execution
- d) Estimation



Q.no. 96 In Project management when does planning take place?

- a) Before the project execution
- b) During the project execution
- ☒ c) At the start of the project
- d) After the project



Q.no. 97

The shortest possible time in which an activity can be achieved under ideal circumstances is known as _____

☐ (a) Pessimistic time estimate

☒ (b) Optimistic time estimate

☐ (c) Expected time estimate

☐ (d) The most likely time estimate



Q.no. 98 Fulkerson's rule is connected with the

- a) Numbering of event in PERT/CPM
- b) Creation of a parallel activities
- c) Queuing theory
- d) Elimination of dummy activity

Q.no. 99 In PERT analysis, the estimates of activities follow: $\rightarrow$ Imp

- a) Normal distribution curve
- ~~b)~~ Beta distribution curve
- c) Poisson's distribution curve
- d) Binomial distribution curve

$E.T = \frac{t_p + 4t_m + t_o}{6}$

$\downarrow$

for each activity

$\rightarrow \beta$ -distribution.

In PERT analysis, the estimates of project activities follow normal distribution.

✓



Q.no.100 The critical path method was developed by Margon R. Walker of DU Pont & James E Kelly of Rand Corporation in

- a) 1900
- b) 1940
- ☒ c) 1957
- d) 1958



Q.no.101 The numbering of the nodes in A-O-A is done

- ☒ a) From left to right
- ☐ b) From Right to Left
- ☐ c) Randomly
- ☐ d) On the basis of the duration of the activity

Activity on Arrow



$$EFT = 13$$

Q.no.102

For an activity in a CPM analysis, the early Finish time is 13 and the late Finish time is 13. Duration of activity is 6. Which of the following statements is true?

$$LFT = 13$$


$$D = 6$$

- a) The early start is 6 X
- b) The duration of the activity is 13 X
- c) The slack of this activity is 13 X
- ✓ d) The activity is on the critical path



$$EST + D = EFT$$

$$EST \rightarrow 13 - 6 = 7$$





Q.no.103 The pessimistic time and optimistic time of completion of an activity are given as 10 days and 4 days respectively, the variance of the activity will be

- ~~a)~~ 1
- b) 6
- c) 12
- d) 18

$$\sigma^2 = \left(\frac{t_p - t_o}{6} \right)^2$$
$$= \left(\frac{10 - 4}{6} \right)^2 = 1^2 = 1$$

#



Q.no.104 The independent float affects only

- a) Preceding activities ✗
- b) Both preceding and succeeding activities ✗
- ☒ c) Particular activity
- d) none



Q.no.105

Amount of work completed to date compared with planned in the Earned Value Management method is

- ✓ a) Schedule Performance Index
- b) Cost Performance Index
- c) Percentage Complete
- d) Percentage Spent

→
$$\frac{\text{Earned Value}}{\text{Planned Value}}$$



Q.no.106 Which of the following represents the estimated value of the work actually accomplished?

- ☒ a) Earned value (EV)
- ☐ b) Planned value (PV)
- ☐ c) Actual cost (AC)
- ☐ d) Cost variance (CV)

BCWP.
↳ EV.



Q.no.107

A schedule performance index (SPI) of 0.76 means.

< 1

- a) ~~X~~ You are over budget
- b) ~~X~~ You are ahead of schedule
- ☒ c) You are only progressing at 76 percent of the rate originally planned
- d) ~~X~~ You are only progressing at 24 percent of the rate originally planned

$$0.76 = \frac{EV}{PV}$$

$\textcircled{EV}$ $\downarrow$ *earned*

$0.76 \times \textcircled{PV}$ $\downarrow$ *planned*



Q.no.108

In which of the following cases project is in better shape?

$CPI > 1$
 $SPI > 1$

- a) When both CPI and SPI are less than 1 ✗
- b) When CPI is more than 1 and SPI is less than one ✗
- c) When CPI is less than one and SPI is more than one ✗
- d) ✓ When both CPI and SPI are more than one



Q.no.109 Training of the employees increases which of the quality cost?

- ✓ a) Prevention cost
- b) Appraisal cost
- c) Internal failure cost
- d) External failure cost



Q.no.110 The particular task performance in CPM is known

A.Dummy

B.Event

☒ C. Activity

D.Contract.



Q.no.111 The particular task performance in CPM is known

- A.Dummy
- B.Event
- C. Activity
- D.Contract.



Q.no.112 In the initial stage of the project the probability of completing the project is ____ .

A.Zero

B.High

✓ C.Low

D.Medium



Q.no.113 The critical path represents

- a. The maximum duration in which the project can be completed
- ✓ b. The minimum duration in which the project can be completed
- c. Does not signify about project completion
- d. The mean time in which the project can be completed



Q.no.114 . In PERT (Program Evaluation and Review Technique) method
Expected time (T_e) is

- ☒ A. $(T_o + T_p + 4T_m)/6$
- B. $(T_o + T_p + 2T_m)/6$
- C. $(T_o + T_p + T_m)/6$
- D. $(T_m + T_p + 4T_o)/6$



Q.no.115 The information of MIS comes from the

- a) Internal source
- b) External source
- ☒ c) Both internal and external source
- d) None of the above



Q.no.116 Which of the following is NOT an objective of MIS?

- A. Facilitate the decisions-making process
- B. Provide requisite information at each level of management
- C. Support decision- making
- D. Recruit people for system ✓

HP



Q.no.117 To improve the performance of a business process, which of the following is most relevant?

- a) Input
- b) Processing
- c) Control and feedback
- ☒ d) All of the above



Q.no.118 Risk in project management is defined as _____

- a) An uncertain event that, if it occurs, has a positive effect on project objectives
- b) An uncertain event that, if it occurs, has a negative effect on project objectives
- ☒ c) An uncertain event that, if it occurs, has a positive or negative effect on project objectives
- d) An uncertain event that do not have any effect on project objectives



Q.no.119 Which risk response strategy involves taking action to eliminate a risk or its impact?

- a) Risk avoidance
- b) Risk transfer
- c) Risk acceptance
- ☒ d) Risk mitigation



Q.no.120 Which of the following is an example of an external risk in Project Risk Management?

- a) Lack of project team members' availability
- ☒ b) Changes in government regulations
- c) Changes in project scope
- d) Lack of funding for the project



Q.no.121 Cost Variance (CV) is which of the following equations?

☐ (a) $CV = BCWP - BCWS$

☒ (b) $CV = BCWP - ACWP$

☐ (c) $CV = SV / BCWS$

☐ (d) A and c



Q.no.122 Why is Project Risk Management important?

- a) It ensures that all projects are completed on time
- b) It prevents any risks from occurring during a project
- ☒ c) It increases the likelihood of project success by addressing uncertainties proactively
- d) It reduces the need for project planning



Q.no.123 What are the essentials component of valid contract

- a. Legal relationship
- b. Offer and acceptance
- c. Free consent
- ☒ d. All of the above





Q.no.124 The process of composing/raising the required fund from different sources such as equity, preferred stock, bond and debenture is known as

- ☒ a) capital structure planning
- b) project financing
- c) capital budgeting decision
- d) deducing earning per share



Q.no.125 Public entity can procure works, goods or services by itself through a forced account up to the limit of

- a) Rs. 10 lakh
- b) Rs. 5 lakh
- c) Rs. 2 lakh
- ✓ d) Rs. 1 lakh

up to 10L → DP.

up to 20L → SQ

20L ↑ → NCB.

5 A & 60 ↑ → ICB.

NCB
↓
Bid validity
90 days.

ICB
120 days.



Q.no.126

If bid amount is less than 85% of cost estimate Performance security amount is

- a) 5% of Cost estimate + $[(0.85 \times \text{Cost estimate} - \text{Bid Price}) \times 0.5]$
- b) 5% of Cost estimate + $[(0.85 \times \text{Bid Price} - \text{Cost estimate}) \times 0.5]$
- c) 5% of Bid Price + $[(0.85 \times \text{Bid Price} - \text{Cost estimate}) \times 0.5]$
- ☒ d) 5% of Bid Price + $[(0.85 \times \text{Cost estimate} - \text{Bid Price}) \times 0.5]$

$$5\% \text{ of Bid Price} + \left[0.85 \times \text{C.E.} - \text{BP} \right] \times 0.5$$

IC $\rightarrow$ Estimate.
 90L $\rightarrow$ Bid Price.
 $\leftarrow$ Bid Price $\rightarrow$ 10%
 Bid price $\rightarrow$ 90% of C.E.

 80L $\rightarrow$ Bid Price
 Bid Price $\rightarrow$ 20%



Q.no.127 What is the purpose of project financing?

- a) To determine the project's scope and objectives
- b) To ensure the project is completed on time
- ☒ c) To secure financial resources for project activities
- d) To assess and manage project risks




Q.no.128 The bond issued without any collateral is called

- a) Preference share
- b) Equity share
- ☒ c) Debenture
- d) Debt capital



Q.no.129 Under Nepal's public procurement practice, contingency amount is generally included in:

- A. Bid security
- B. Performance security
- ✓ C. Engineer's estimate / cost estimate
- D. Contract agreement only



Q.no.130 The profit of the company is shared in form of dividend but has no voting rights in

- a) Equity share
- ☒ b) Preference share
- c) Ordinary share
- d) None of these

Preference share
no voting right

Ordinary share.
voting right.



Q.no.131 In National Competitive bidding, notice shall be published in national newspaper by giving a period of at least

- a) 15 days → *SO*
- ☒ b) 30 days
- c) 35 days
- d) 45 days → *ICB.*

20T → NCB.
↓



Q.no.132 The projects can be carried out by user committee with cost estimate upto

- ~~a)~~ 10 Millions
- b) 20 Millions
- c) 50 Millions
- d) 500 Millions

1 c.



Q.no.133 Pre-Qualification of a project is not required when the estimated cost is less than ^{2c.}

- a) 2 Millions
- b) 5 Millions
- ☒ c) 20 Millions
- d) 50 Millions



Q.no.134 The price escalation should be included in contract for the project duration greater than

- a) 6 months
- ☒ b) 12 months
- c) 18 months
- d) 24 months



Q.no.135 of the total billing amount is retained as retention money

- a) 2%
- b) 3%
- ☒ c) 5%
- d) 10%

SC



Q.no.136 What is the penalty to contractor for delay in project completion ?

- a) 0.01% of contract amount per day
- b) 0.005% of contract amount per day
- ☒ c) 0.05% of contract amount per day
- d) 0.5% of contract amount per day

0.05% of contract amount per day.

↳ maximum → 10%.

↳ 200 days.



Q.no.137 International Competitive bidding is selected if the projects with estimate above

- a) 100 millions
 - b) 500 millions
 - c) 1000 millions
 - ☒ d) 5000 millions
- 5 A b a .



Q.no.138 Ethics is the science which deals with

- a) rightness of professional
- b) wrongness of professional
- ☒ c) both (a) and (b)
- d) none of the above



Q.no.139 What is the punishment for infringement of copyright for the first time

- ☒ a) Imprisonment upto 6 months and fine of Rs 10,000 to Rs 1,00,000 or both
- b) Imprisonment upto 3 months and fine of Rs 10,000 to Rs 1,00,000 or both
- c) Imprisonment upto 6 months and fine of Rs 20,000 to Rs 2,00,000 or both
- d) Imprisonment upto 3 months and fine of Rs 20,000 to Rs 2,00,000 or both



Q.no.140 Engineers shall not disclose, without, confidential information coming the business affairs of technical process of any present or former employer, or public body on which they serve.

- a) editing ✗
- b) getting paid ✗
- c) remuneration ✗
- d) consent ✓



Q.no.141 Which is/are the characteristics of society


- a) Geographic Territory
- b) Cooperation
- c) Conflict
- d) All of the above





Q.no.142 Which of the following is an example of impact of development activities on the hydrosphere?

- a) Air Pollution
- b) Soil Pollution
- c) Soil Erosion
- d) Water Pollution





PANA ACADEMY

Q.no.143 NEA was established in..... BS

- a) 2018
- ✓ b) 2019
- c) 2020
- d) 2024

2019.

NEC → 2056
conultab.



Q.no.144 The total number of member in NEA is

- a) 15
- b) 18
- c) 23
- ~~d) 25~~

provincial member → 15.

NEC → 21



Q.no.145 The presence of more than % of members of NEC is considered as the fulfillment of minimum quorum.


- a) 30
- b) 40.
- ☒ c) 50
- d) 60



Q.no.146 The date of publication of NEC Acts 2055 was on

- a) 2055/01/27
- b) 2055/03/18
- c) 2055/09/18
- d) 2055/11/27

NEC Act & Regulations Timeline (BS)





Q.no.148 What is the minimum qualification of registrar of the NEC ?

- a. Masters in Engineering and 15 years Experience
- b. Bachelors in Engineering and 15 years Experience → chairman.
- c. Masters in Engineering and 10 years Experience
- ✓ d. Bachelors in Engineering and 10 years Experience

NEC → Nominated By hon.
② → Nominated By NEC.
⑤ + Elected from NEA Election.
Registrar → appointed.



Q.no.149 As per NEC Regulation engineers are categorized as

- a) Civil, computer, Electrical
- b) General, profession, international
- ☒ c) General, profession, foreigner
- d) Basic, profession, foreigner

foreigner
↓
BE + 10 yrs Exper
↓
Asst. Engr - 2 yrs
30,000

General A
↓
Professional B
↓
Foreigner C
↓
Professional
↓
Master & 7 yrs. Exper.
↓
Asst. 20,000
↓
5 yrs.

General → 0 Exper
↓
→ BE
↓
As 5000
No need of 30,000



Q.no.150 The amount of fee required for the registration of general engineer is NRs

- a) 3000
- b) 4000
- ☒ c) 5000
- d) 6000



Q.no.151 Ethics is

- a) ~~Not imposed by society~~
- ☒ b) ~~Objective~~
- c) Internal
- d) ~~All of the above~~



Q.no.152 Engineers day is celebrated on — — — —

- a) Shrawan 3
- b) Shrawan 4
- c) Asar 3
- d) Asar 4



Q.no.153 Which one of the following is the example of a regulatory body ?

- a) Company Act ✓
- b) Intellectual Property Right ✓
- c) Building Codes and Bylaws ✓
- ✓ d) All of the above



Q.no.154 The last amendment of NEC acts was on

- a) 2078/05/05
- b) 2078/11/27
- ☒ c) 2079/05/05
- d) 2079/11/27



Q.no.155 The total numbers of member in Nepal engineering council is

- a) 15
- b) 18
- ☒ c) 21
- d) 25



Q.no.156 The minimum qualification of president of NEC should be bachelor's degree with

- a) 5 years of experience
- b) 10 yrs of experience
- ☒ c) 15 years of experience
- d) No experience required



Q.no.157 NEC regulation was effective from

- a) 2055/11/27 → *NEC Act.*
- b) 2056/03/08
- ☒ c) 2057/03/08
- d) 2057/11/27



PANA ACADEMY

Q.no.158 The numbers of clause and chapter in NEC regulation is

- a) 10 and 38
- ☒ b) 7 and 38
- c) 10 and 23
- d) 7 and 23

7 38



Q.no.159 To register the name as general engineer, an applicant should have experience of minimum

- a) 6 months
- b) 1 year
- c) 2 year
- ☒ d) No experience required



- Q.no.160** According to Nepal Engineering Council Act, 2055 (with revised, 2080), all engineering academic institutions shall be in the Council.
- a) affiliated
 - b) united
 - ☒ c) recognized
 - d) associated



Q.no.161 If any person practices engineering profession without getting name registered in council, he/she may be liable to a punishment with fine amount upto **(Article 11 & 30)**

- a) Rs 10,000
- ☒ b) Rs 10,000 or 3 month imprisonment or both
- c) Rs. 3000 or 3 months imprisonment or both
- d) None



Q.no.162 According to **Section 30(3)**, if someone violates rules made under the Act, the punishment is:

- A. Warning only
- B. Fine up to NPR 10,000
- C. Imprisonment up to 7 months
- D. Fine up to NPR 25,000



Q.no.163 The Nepal Engineering Council should make contact with the GoN through

- a) Ministry of Education
- b) Ministry of Finance
- ☒ c) Ministry of Physical Infrastructure and Transportation
- d) Prime minister office



Q.no.164 Which of the following is not concerned with the authority of Engineers?


- a) express an opinion on engineering matter
- b) good behavior with client
- c) conscious with his profession
- d) ☒ diclose the confidential matter



PANA ACADEMY

Q.no.165 The tenure of NEA members is

- ☒ a) 2 yrs
- ☐ b) 3 yrs
- ☐ c) 4 yrs
- ☐ d) 5 yrs





Q.no.166 The number of members of NEC selected from NEA election is

- a) 3
- ☒ b) 5
- c) 7
- d) 9

79 → 5 → 4 yrs.
81 → X
83 → ✓



Q.no.167 The meeting of council should be held minimum times a year

- a) 3
- ☒ b) 4
- c) 5
- d) Can't say



PANA ACADEMY

Q.no.168

A ^{5b}..... member exam committee will be formed to conduct exams with the registrar as member secretary and the NEC member as coordinator

- a) 3
- b) 4
- ☒ c) 5
- d) 7



Q.no.169 The number of code of conduct in NEC regulation 2057 is

- ✓ a) 11
- b) 15
- c) 21
- d) 38

↓
four → 18
↓
clause.



Q.no.170 Who appoints the Auditor of Nepal Engineering Council

- ☒ a) NEC itself
- b) Government of Nepal
- c) NEA
- d) Office Auditor General



Q.no.171 What is the minimum qualification of members nominated from seven provinces in NEC ?

- a. Masters in Engineering and 15 years Experience
- ☒ b. Bachelors in Engineering and 7 years Experience
- c. Masters in Engineering and 10 years Experience
- d. Bachelors in Engineering and 10 years Experience




PANA ACADEMY

Q.no.172 How many Universities in Nepal are now recognized at NEC for Engineering Program?

- a) 6
- b) 7
- c) 8
- ☒ d) 9

1. Tribhuvan University- 15 Colleges
2. Kathmandu University- 2 Colleges
3. Pokhara University-16 Colleges
4. Purbanchal University- 18 Colleges
5. Mid Western University- 1 College
6. Far Western University- 4 Colleges
7. Manmohan Technical University- 1 College
8. Rajarshi Janak University- 1 College
9. Lumbini Technology University- 1 College

59 Colleges





Q.no.173 How many engineers are now registered at NEC?

- ☒ a) Above 95000
- b) Above 64000
- c) Above 80000
- d) Above 70000

पत्र संख्या:
च.नं.:



प्रेस विज्ञप्ति

नेपाल इन्जिनियरिङ्ग परिषद् ऐन २०५५ (पहिलो संशोधन २०७९) बमोजिम साधारण दर्तावाला इन्जिनियरिङ्ग व्यवसायी नाम दर्ता परीक्षा (बशौ) को लागि मिति २०८२/०७/१६ देखि २०८२/०७/१८ गते सम्म इन्जिनियरिङ्ग अध्ययन संस्थान, पश्चिमाञ्चल क्याम्पस, पोखरा परीक्षा केन्द्रमा ७ वटा सिफ्टमा मिति २०८२/०७/२१ देखि २०८२/०७/२६ गते सम्म सूचना, संचार तथा प्रार्थना केन्द्र (ICTC), इन्जिनियरिङ्ग अध्ययन संस्थान, पुल्चोक, ललितपुर केन्द्रमा १६ वटा सिफ्टमा संचालन भई सम्पन्न भएको थियो। उक्त परीक्षामा कुल आवेदन संख्या ५४९८ रहेकोमा ५१७५ जना परीक्षार्थी उपस्थित भएका थिए। परिषद्को साधारण दर्तावाला इन्जिनियरिङ्ग व्यवसायी दर्ता परीक्षा सञ्चालन कार्यवाही २०८२ बशौ परीक्षाको परीक्षाफल परीक्षा भएकै दिन वैकिक प्रकाशित समेत गरिएको थियो। जसमध्ये जम्मा ३२५० जना उत्तीर्ण भएका छन्।

साधारण दर्तावाला इन्जिनियरिङ्ग व्यवसायीको रूपमा परीक्षा समितिको सिफारिस बमोजिम परिषद्को मिति २०८२/०७/१८ र २६ गतेको बैठकले नाम दर्ता गर्ने निर्णय गरेको छ। उक्त निर्णय संगै परिषद्मा दर्ता हुने इन्जिनियरको व.नं. १५,४३८ पुगेको व्यहोरा समेत जानकारी गराइन्छ।

नेपाल इन्जिनियरिङ्ग परिषद् ऐन, २०५५ को बमोजिम १५ बमोजिम दर्ता भएका ३२५० जना साधारण दर्तावाला इन्जिनियरहरूको प्रमाणपत्र मसिर महिनाको पहिलो साताबाट बितरण गरिने व्यहोरा जानकारी गराइन्छ।

परीक्षामा कुल २४ वटा विधामा संचालन भएको इन्जिनियरिङ्ग विषय अनुसारको विवरण निम्नानुसार रहेको छ।

Faculty With Subject Code , Percent , No Of Students For 10th Exam							
All Center							
SN	Faculty	Subject Code	Total Applicants	Approved	Appeared	Pass	Pass Percent
1	Civil Engineering	01	2742	2732	2543	1615	63.51
2	Electrical Engineering	02	201	200	194	152	78.35



Q.no.174

The “**Recognition and Monitoring Guidelines for Engineering Colleges**” issued by the **Nepal Engineering Council (NEC)** was approved on which date?

- ☒ A. 2081/04/17
- ☐ B. 2076/06/17
- ☐ C. 2081/05/17
- ☐ D. 2080/06/17



Q.no.175 What is the minimum score to get permanent approval for any institution to for Engineering Program?

- a) 90%
- b) 80%
- ☒ c) 70%
- d) 60%

Approval for Engineering Program

Program	Type of Approval		Average Score Required	Compulsory Regular Investigation
Bachelor Engineering Program	Temporary Approval	New institution Approval	50% in all section of schedule 5 with average 60% 60	Every 1 year
		Addition or Continuation of approval	60% in all section of schedule 6 with average 70%	
	Permanent Approval		Continuation of Temporary approval for 5 years (60% in all section with average 70%) 70	Every 2 year
Master Engineering Program	Temporary Approval	New Approval	50% in all section of schedule 5 with average 60%	Every 1 year
		Addition or Continuation of approval	60% in all section of schedule 6 with average 70% (for old institution)	
	Permanent Approval		Continuation of Temporary approval and completion of one cycle of mater (60% in all section with average 70%)	Every 2 year

THANK YOU !

whatsapp

9845684484